COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/04/2004

ESTIMATE SUMMARY 11:57:16
CONTID: C14134 ESTIMATE NO: 0011 PROG SPEC YR: 2002
PCN: 14134-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 159.0 DAYS TIME ALLOW: 164 WORK DAYS
State Line to Pagosa Springs PERCENT TIME:  96.95 ORIG TIME ALLOW: 155 WORK DAYS
PROJECT NO: STA 0841-006
State Line to Pagosa Springs
NAME OF ROAD: SH-84
PROJECT COUNTIES:  ARCHULET
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 03/02/2004 DATE TIME STARTED 09/09/2002
P.0. BOX 566 DATE LET 08/01/2002 DATE WORK BEGAN 09/09/2002
DATE AWARDED 08/09/2002 DATE TIME STOPPED 12/31/2003
DATE CONTRACT EXECUTED 09/09/2002 DATE ACCEPTED 12/31/2003
CANON CITY CO 81215-056( 719-275-4555 DATE NOTICE TO PROCEED  09/09/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,692,496.58 PARTICIPATING $ 5,746,107.30 $ 102,983.11
AWARD PROJECT AMT: $  5,543,623.65  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.94% TOTAL EARNINGS 5,746,107.30 102,983.11
FUNDS AVAILABLE: $ -53,610.72  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,746,107.30 102,983.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -53,610.70 -5,662.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,692,496.60 97,320.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,692,496.60 97,320.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 97,320.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00090

0010 202-00240

0015 202-01130

0020 202-01300

0025 203-00060

0030 203-01140

0035 203-01500

0040 203-01597

0045 208-00020

0050 210-00060

0055 210-00810

C14134
14134-BID
STA 0841-006

ESTIMATE NO: 0011

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY BID ITEMS
REMOVAL OF DELINEATOR 320.000
EACH
4.40000
*REMOVAL OF ASPHALT MAT (PLANING) 3,336.330
5%
5.00000
*REMOVAL OF GUARDRAIL TYPE 3 25,355.500
LF
2.35000
*REMOVAL OF END ANCHORAGE 60.000
EACH
120.00000
EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,940.000
cY
11.70000
ROLLING 132.000
HOUR
80.00000
BLADING 198.000
HOUR
80.00000
POTHOLING DELETED BY LETTER DATED DEC. 30, 2003 0.000
HOUR
100.00000
SILT FENCE 1,738.000
LF
8.00000
RESET MARKER 3.000
EACH
100.00000
RESET GROUND SIGN 1.000
EACH

50.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

320.000
0.000
320.000

3,336.330
0.000
3,336.330

23,692.500
1,663.000
25,355.500

58.000
2.000
60.000

12,548.000
392.000
12,940.000

129.500
2.500
132.000

194.000
4.000
198.000

0.000
0.000
0.000

1,738.000
0.000
1,738.000

3.000
0.000
3.000

1.000
0.000
1.000

Page 2
ESTIMATE RUN 03/04/2004

11:57:16
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,408.00
0.00
16,681.65
3,908.05
59,585.43
240.00
7,200.00
4,586.40
151,398.00
200.00
10,560.00
320.00
15,840.00
0.00
0.00
0.00
13,904.00
0.00
300.00
0.00
50.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 304-09014 AGGREGATE BASE COURSE (SPECIAL) 12,034.470 12,034.470
TON 0.000 0.00
11.00000 12,034.470 132,379.17
0065 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 966.430 966.430
TON 0.000 0.00
60.00000 966.430 57,985.80
0070 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 72,730.730 72,730.730
TON 0.000 0.00
23.30000 72,730.730 1,694,626.01
0070 MATERIAL ALLOWANCE HBP AGGREGATES 0.000
TON 0.000 0.00
7.00000 0.000 0.00
0075 405-00100 *HEATING AND REMIXING TREATMENT 386,637.490 386,637.490
53% 0.000 0.00
2.95000 386,637.490 1,140,580.60
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,553.300 4,553.300
TON 0.000 0.00
197.00000 4,553.300 897,000.10
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,151.250 15,151.250
GAL 0.000 0.00
1.00000 15,151.250 15,151.25
0090 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY LETT ER 0.000 0.000
DATED DEC. 30, 2003
GAL 0.000 0.00
1.50000 0.000 0.00
0095 411-90010 *ASPHALT REJUVENATING AGENT 136.000 136.000
GAL 0.000 0.00
2.00000 136.000 272.00
0100 506-00209 RIPRAP (9 INCH) DELETED BY LETTER DATED DEC. 30 , 2003 0.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0105 603-10120 12 INCH CORRUGATED STEEL PIPE DELETED BY LETTER DATED 0.000 0.000
DEC. 30, 2003
LF 0.000 0.00
30.00000 0.000 0.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 24,097.000 20,867.550
LF 2,504.450 27,799.40
11.10000 23,372.000 259,429.20
0115 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 30.000 35.000
EACH -5.000 -6,950.00
1,390.00000 30.000 41,700.00
0120 606-02003 *END ANCHORAGE (NONFLARED) 30.000 35.000
EACH -5.000 -9,000.00
1,800.00000 30.000 54,000.00
0125 609-24002 GUTTER TYPE 2 (2 FOOT) DELETED BY LETTER DATED DEC. 0.000 0.000
30, 2003
LF 0.000 0.00
22.00000 0.000 0.00
0130 609-60011 CURB TYPE 6 (SECTION M) DELETED BY LETTER DATED DEC. 0.000 0.000
30, 2003
LF 0.000 0.00
8.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE 1) 259.000 230.000
EACH 29.000 522.00
18.00000 259.000 4,662.00
0140 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS 1) 12.500 12.500
SF 0.000 0.00
16.00000 12.500 200.00
0150 614-01502 STEEL SIGN POST (2 INCH ROUND) 28.000 28.000
LF 0.000 0.00
40.00000 28.000 1,120.00
0155 614-80385 *RUMBLE STRIP 100.000 100.000
LF 0.000 0.00
20.00000 100.000 2,000.00
0160 615-00030 EMBANKMENT PROTECTOR TYPE 3 DELETED BY LETTER BTED 0.000 0.000
DEC. 30, 2003
EACH 0.000 0.00
3,000.00000 0.000 0.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
407,000.00000 1.000 407,000.00
0170 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0175 627-00001 *PAVEMENT MARKING PAINT 2,125.360 2,125.360
GAL 0.000 0.00
33.00000 2,125.360 70,136.88
0180 627-00005 *EPOXY PAVEMENT MARKING SEE CDOT 266 # 180-02 1,600.000 1,200.000
GAL 400.000 26,400.00
66.00000 1,600.000 105,600.00
0185 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) DELET ED BY 0.000 0.000
LETTER DATED DEC. 30, 2003
LF 0.000 0.00
2.40000 0.000 0.00
0190 630-00000 FLAGGING 9,869.500 9,821.750
HOUR 47.750 1,050.50
22.00000 9,869.500 217,129.00
0195 630-00001 PILOT CAR OPERATION 785.500 842.000
HOUR -56.500 -1,751.50
31.00000 785.500 24,350.50
0200 630-00007 TRAFFIC CONTROL INSPECTION 89.000 87.000
DAY 2.000 100.00
50.00000 89.000 4,450.00
0205 630-00012 TRAFFIC CONTROL MANAGEMENT 153.000 152.000
DAY 1.000 420.00
420.00000 153.000 64,260.00
0210 630-80001 FLASHING BEACON (PORTABLE) DELETED BY LETTER DA TED 0.000 0.000
DEC. 30, 2003
EACH 0.000 0.00
83.00000 0.000 0.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 16.200
EACH 3.800 68.40
18.00000 20.000 360.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 45.000
EACH 44.000 968.00
22.00000 89.000 1,958.00
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 10.800
EACH 5.200 114.40
22.00000 16.000 352.00
0230 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 112.500
SF 12.500 43.75
3.50000 125.000 437.50
0235 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANHER 0.000 0.000
TYPE) DELETED BY LETTER DATED DEC. 30, 2003
EACH 0.000 0.00
850.00000 0.000 0.00
0240 630-80360 DRUM CHANNELIZING DEVICE 275.000 180.000
EACH 95.000 950.00
10.00000 275.000 2,750.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 10.000 9.000
EACH 1.000 13.00
13.00000 10.000 130.00
0250 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.800
EACH 0.200 120.00
600.00000 2.000 1,200.00
0255 630-80370 *CONCRETE BARRIER (TEMPORARY) DELETED BY LETTERDATED 0.000 0.000
DEC. 30, 2003
LF 0.000 0.00
1.00000 0.000 0.00
0260 630-80380 TRAFFIC CONE 270.000 270.000
EACH 0.000 0.00
4.50000 270.000 1,215.00
0265 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.500
LS 0.500 2,500.00
5,000.00000 1.000 5,000.00
0270 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900
LS 0.100 100.00
1,000.00000 1.000 1,000.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0275 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY LETTER DATED DEC. 30, 2003
EACH 0.000 0.00
100.00000 0.000 0.00
0280 700-70002 F/A ANTICIPATED CMO (FY04 RESURF. PORTION OF BI D) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A PARTNERING DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 14,990.450 14,990.450
FA 0.000 0.00
1.00000 14,990.450 14,990.45
0300 700-70022 F/A OJT PILOT 510.800 510.800
FA 0.000 0.00
1.00000 510.800 510.80
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 49,333.270 0.000
FA 49,333.270 49,333.27
1.00000 49,333.270 49,333.27
0310 700-70028 F/A ESB PROGRAM DELETED BY LETTER DATED DEC. 30 , 2003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70110 F/A INSTALL DELETED BY LETTER DATED DEC. 30, 20 03 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -450.000 -450.000
LIMITATION
DOL 0.000 0.00
1.00000 -450.000 -450.00
0345 900-00006 ADDED ITEM (DOLLAR)/ FORCED AIR OVEN FOR LAB 3,221.030 3,221.030
DOL 0.000 0.00
1.00000 3,221.030 3,221.03
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0350 900-00006 ADDED ITEM (DOLLAR)/ PHONE CHARGES FOR FIELD TRAILE RS 1,829.780 1,280.000
DOL 549.780 549.78
1.00000 1,829.780 1,829.78
0360 304-06000 ABC (CL 6) ABC CLASS 6 46.200 46.200
TON 0.000 0.00
23.00000 46.200 1,062.60
0365 900-00007 ADDED ITEM (EACH)/ EXTRA GUARDRAIL POST (7)) 1,450.000 100.000
EACH 1,350.000 7,722.00
5.72000 1,450.000 8,294.00
0370 606-00301 GDRAIL TY 3 (6-3) LINE ITEM DESCRIPTION CHANGED SEE 0.000 2,000.000
LINE ITEM 405
LF -2,000.000 -6,800.00
3.40000 0.000 0.00
0375 212-00006 SEEDING (NATIVE) PRICE CORRECTION SEE LINE ITEM  # 385 0.000 0.000
SEEDING
ACRE 0.000 0.00
23.00000 0.000 0.00
0380 216-00037 SOIL RETEN BLANKET (COCONUT) SOIL RETENTION BLA NKET 6,951.000 3,500.000
(COCONUT)
5% 3,451.000 6,902.00
2.00000 6,951.000 13,902.00
0385 212-00006 SEEDING (NATIVE) REVISED PRICE FOR LINE ITEM 03 75 1.400 2.500
212-0006 SEEDING
ACRE -1.100 -457.42
415.84000 1.400 582.18
0390 900-00014 ADDED ITEM (LUMP SUM)/ ICY BRIDGE SIGNS DELIVEREDT O 380.000 380.000
MTC.
LS 0.000 0.00
1.00000 380.000 380.00
0395 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOAD -2,922.000 -2,922.000
RESTRICTIONS 105.13
DOL 0.000 0.00
1.00000 -2,922.000 -2,922.00
0405 210-04200 ADJ GDRAIL CORRECTION FOR PRICE & #370 TO SMFORA DJ 2,860.000 0.000
GR
LF 2,860.000 14,214.20
4.97000 2,860.000 14,214.20
0410 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJJ FOR OUT OF SPEC MTL -25,891.000 0.000
ABC (SPEC)
DOL -25,891.000 -25,891.00
1.00000 -25,891.000 -25,891.00
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PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0415 627-00002 THERMOPLASTIC PVYMT MKG PVMT MRKING FOR PROJECNOT IN 77.500 0.000
PLANS
SF 77.500 1,212.88
15.65000 77.500 1,212.88
0420 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR 1.000 0.000
INSTALLATION OF PVMT. MARKING
LS 1.000 2,875.00
2,875.00000 1.000 2,875.00
0425 612-00003 DELIN (TY Ill) TYPE Ill DELINEATORS AT APPROACH GR 30.000 0.000
END, NOT TYPE Il
EACH 30.000 600.00
20.00000 30.000 600.00
0500 900-00006 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR BUSTOS T( -250.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0505 900-00006 ADDED ITEM (DOLLAR)/ WILL ESCROW THE FINAL PAYMENT  DUE -61,408.200 0.000
TO MISSING DOCUMENTATIONS
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 5,520,496.58 102,983.11 $ 5,574,107.28
CAT NO0201 SAFETY FUNDS CR 119 AND US 84
0400 900-00014 ADDED ITEM (LUMP SUM)/ SAFETY IMPROVEMENT FOR 1.000 1.000
INTERSECTION LIGHT PLANT RD AND US 84
LS 0.000 0.00
150,000.00000 1.000 150,000.00
CAT 0201 CURRENT AMT$ 150,000.00 0.00 $ 150,000.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0330 620-00015 FIELD LABORATORY (STATE FURNISHED) DELETED BY L ETTER 0.000 0.000
DATED DEC. 30, 2003
EACH 0.000 0.00
10,000.00000 0.000 0.00
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CONTID: C14134
PCN: 14134-BID ESTIMATE RUN 03/04/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0011 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CURRENT AMT$ 22,000.00 $ 0.00 $ 22,000.00

CAT 0400

PROJECT TOTAL CURRENT AMT $ 5,692,496.58 $

102,983.11 $ 5,746,107.28



